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Lake Trafford Critical Restoration

Phase III Dredging



 Phase III Dredging of Lake Trafford will 
provide restoration of water quality by 
removing approximately 2,090,000 in-place 
cubic yards of sediment from 1,106 acres of 
the lake

 removal of suspended muck up to 4 feet 
in thickness 

Removal of cohesive (sticky) muck up to 6 
inches in thickness



Inspection of 
Dredged Cell



Lake Trafford



 Start date: 6/1/2009

 % of dredge area complete: 100% 

 Estimated end date: 12/28/10

 Contractual end date 3/22/2011

 Contract Value: $7,461,664

 Current Dollars

expended(thru Nov 30): $7,120,136



Wildlife 

Awareness



Issues along the way:

 Rains have raised the Lake water level, 
but create high groundwater south of 
the CDF

 Contractor has encountered man made 
debris that has slowed operations

 Suspended muck is not stationary and 
can be affected by the elements.



Water Levels with rainy dry season
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Production Improvement
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Lake Trafford Productivity
Production Acres

Initial 

Dredge Start 

Date

Actual Dredge 

Initial Dredge 
Completion 9/14/10 

Substantial 

Completion 2/20/11

1101.63 Acres

100% Complete as of 

10/20/10



Completed Areas



Questions ??


